
John Snow Inc. * Initiatives Inc * LEAD Program – Zambia * ZARAN  * ZINGO  * ZHECT 
 

SHARe II Quarterly Report: October 1, 2010 – December 31, 2010 

_________________________________________________________________________________ 
 

 

 

 
 

SUPPORT TO THE HIV/AIDS RESPONSE 
IN ZAMBIA II (SHARe II) 

 

 

 

                                

 

 

 

 

Quarterly Report 
Period: October 1, 2010 – December 31, 2010 

 
 

Contract No: GHH-1-00-07-00059-00  
Task Order No: GHH-1-02-07-00059-00 

 
Submitted to USAID/Zambia 

January 31, 2011 
 

 

 

                                                                                                                    



___________________________________________________________________________ 

SHARe II October – December 2010 Quarterly Report i 

Table of Contents 

Acronyms ............................................................................................................................... i 

I. Program Overview ........................................................................................................... 1 
SHARe II Project Purpose ..................................................................................................................................................... 1 
SHARe II Vision and Mission ............................................................................................................................................... 1 
SHARe II Project Goal ............................................................................................................................................................. 1 
SHARe II Project Objectives ................................................................................................................................................ 2 

Objective 1: Strengthen and expand leadership involvement in HIV/AIDS and improve the policy 
and regulatory environment; ................................................................................................................................................... 2 
Objective 2: Strengthen organizational and technical capacity of coordinating structures to 
sustain the HIV/AIDS response; .............................................................................................................................................. 2 
Objective 3: Strengthen and expand HIV/AIDS workplace programs; ............................................................ 2 
Objective 4: Strengthen collaboration and coordination of HIV/AIDS activities with the GRZ, USG 
funded partners, and other stakeholders ........................................................................................................................... 2 

II. Principal Implementation Strategies and Expected Results by End of Project (EOP) by 
Objective ............................................................................................................................... 2 
Objective 1: Principal Implementation Strategies and Expected EOP Results .......................................... 2 
Objective 2: Principal Implementation Strategies and Expected EOP Results .......................................... 3 
Objective 3:  Principal Implementation Strategies and Expected EOP Results ......................................... 5 
Objective 4:  Principal Implementation Strategies and Expected EOP Results ......................................... 6 

III. Key Project Start-up Activities Undertaken During the Quarter ....................................... 7 
Contract Award, Planning & Budgeting .......................................................................................................................... 7 
Project Name and Branding ................................................................................................................................................ 7 
Project Launch .......................................................................................................................................................................... 7 
SHARe II Work-Plan ............................................................................................................................................................... 8 
Staffing and Recruitment ...................................................................................................................................................... 8 
Project Offices ........................................................................................................................................................................... 9 
Procurement ............................................................................................................................................................................ 10 
Sub-Partners ............................................................................................................................................................................ 10 
 

 



___________________________________________________________________________ 

SHARe II October – December 2010 Quarterly Report i 

Acronyms 

 
AB   Abstinence, Be Faithful 
AIDS   acquired immunodeficiency syndrome 
ART   anti-retroviral therapy 
CA   cooperative agreement 
CAPAH  Coalition of African Parliamentarians against HIV & AIDS 
CBA   cost-benefit analysis 
CBO   community-based organization 
CDC   Centers for Disease Control and Prevention 
CHAMP  Comprehensive HIV/AIDS Management Program 
COP   Country Operating Plan 
CT   counseling and testing 
DATF   District AIDS Task Force 
DCoP   Deputy Chief of Party 
FAWEZA  Forum for African Women Educationalists in Zambia 
FAZ   Football Association of Zambia 
FBO   faith-based organization 
GBV   gender-based violence 
GDA   Global Development Alliance 
GRZ   Government of the Republic of Zambia 
HIV   human immunodeficiency virus 
HMIS   health management information system  
HOC   House of Chiefs 
HR   human resources 
JSI   JSI Research & Training Institute, Inc. 
IGA   income-generating activity 
IMSF   Inter-Ministerial Stakeholders Forum 
IR   Intermediate Result 
KAP   knowledge, attitudes and practices  
LAZ   Law Association of Zambia 
LBF   Lower Business Forum 
LTA   Livingstone Tourism Authority 
MACO  Ministry of Agriculture and Cooperatives 
MC   male circumcision 
MCP   multiple and concurrent partners 
M&E   monitoring and evaluation 
MHA   Ministry of Home Affairs 
MP   Member of Parliament 
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MTC   Ministry of Transport and Communication 
MTENR  Ministry of Tourism, Environment and Natural Resources 
NAC   National HIV/AIDS/STI/TB Council 
NARF   National HIV/AIDS Reporting Framework 
NASF   National AIDS Strategic Framework 
NGO   nongovernmental Organization 
NRFZ   National Royal Foundation of Zambia 
OD   organizational development 
OHPS  Other Policy Analysis and System Strengthening  
OVC   orphans and vulnerable children 
PATF   Provincial AIDS Task Force 
PC   palliative care  
PEP   post-exposure prophylaxis 
PEPFAR   President's Emergency Plan for AIDS Relief 
PLWH  people living with HIV 
PMTCT  prevention of mother-to-child transmission 
PPP   public-private partnership 
RRF   Rapid Response Fund 
SHARe   Support to the HIV/AIDS Response in Zambia 
SHARe II  Support to the HIV/AIDS Response in Zambia II 
SO   strategic objective 
SSCI   Seed Certification and Control Institute 
TOR   terms of reference 
USAID  United States Agency for International Development 
USG   United States Government 
ZamAction   Zambia Action against HIV/AIDS 
ZAWA  Zambia Wildlife Association 
ZBCA   Zambia Business Coalition on HIV/AIDS 
ZDHS   Zambia Demographic and Health Survey 
ZSBS   Zambia Sexual Behavior Survey 
ZHECT  Zambia Health and Education Communication Trust 
ZINGO  Zambia Interfaith Networking Organization 
ZWAP  Zambia Workplace HIV/AIDS Partnership 
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I. Program Overview 
 
The USAID-funded Support to the HIV/AIDS Response in Zambia II (SHARe II) project was signed on 

November 9, 2010 for a five-year period extending through November 4, 2015. SHARe II is implemented 

by John Snow Inc. (JSI) and partners: Initiatives Inc; LEAD Program-Zambia; Zambia AIDSLaw Research and 

Advocacy Network (ZARAN); Zambia Interfaith Networking Organization on HIV (ZINGO); and Zambia 

Health Education and Communication Trust (ZHECT).   

 

SHARe II Project Purpose 

 
The purpose of the SHARe II project is to support and strengthen the multi-sector response to HIV and 

AIDS and contribute to the achievement of the USAID/Zambia Mission Strategic Objective 9 (SO9): 

Reduced impact of HIV/AIDS through Multi-Sector Response.  The program will work through strategic 

coalitions and partnerships with the National AIDS Council (NAC) and other stakeholders to support 

Zambia’s HIV/AIDS response efforts, and contribute towards the attainment of the GRZ’s vision of a ‘nation 

free from the threat of HIV/AIDS’.  

 

SHARe II Vision and Mission 

 
The SHARe II Vision is an enabling environment that supports an equitable and sustainable HIV/AIDS multi-

sectoral response at all levels.  The SHARe II Mission is to serve as a catalyst in the development of a 

sustainable HIV/AIDS multi-sectoral response at all levels, through innovative leadership involvement, an 

improved policy and regulatory environment, effective structures for coordination, collaboration and 

technical support, and enhanced workplace programs, to reduce the impact of HIV/AIDS in Zambia 

 

SHARe II Project Goal 

 
SHARe II’s Goal is to support the GRZ’s vision of “a nation free from the threat of HIV/AIDS,” and work in 
partnership with the NAC and other GRZ agencies and institutions, Cooperating Partners, and other 
stakeholders and partners to support efforts to mitigate the impact of HIV/AIDS in Zambia 
 
The SHARe II project addresses the following Intermediate Results (IRs) under SO9 in the USAID/Zambia 
Country Strategic Plan FY2004 – 2010: 
 
IR9.1 Reduced HIV/AIDS Transmission: Including HIV/AIDS prevention through workplace programs; 
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IR9.2 Improved Care and Support for People living/affected by HIV/AIDS: Including support to PLWA 
groups, stigma reduction, and human rights advocacy for people living/affected by HIV/AIDS, especially 
females, and promoting care and support through workplace programs; 
 
R9.3 Strengthened capacity of key sectors to mitigate the HIV/AIDS Impact: Including support to 
coordinating structures at National, Provincial & District level; and 
 
IR9.4 Improved Policy and Regulatory Environment: Including advocacy for improved policies and actions, 
and support to development of HIV/AIDS workplace policies. 
  

SHARe II Project Objectives 

 
To achieve success toward realizing these IRs, SHARe II has the following four project objectives or tasks: 

Objective 1: Strengthen and expand leadership involvement in HIV/AIDS and 

improve the policy and regulatory environment;  

Objective 2: Strengthen organizational and technical capacity of coordinating 
structures to sustain the HIV/AIDS response; 

Objective 3: Strengthen and expand HIV/AIDS workplace programs;  

Objective 4: Strengthen collaboration and coordination of HIV/AIDS activities with 
the GRZ, USG funded partners, and other stakeholders 

 

II. Principal Implementation Strategies and Expected Results 
by End of Project (EOP) by Objective 

 
During the quarter under review SHARe II undertook strategic planning and work planning to map out the 
broad strategies for program implementation and to outline key activities that will take place during year 
one of program implementation.  The Key implementation strategies are outlined below, while a more 
detailed work plan was submitted to the Zambia USAID Mission on December 15, 2010. 

Objective 1: Principal Implementation Strategies and Expected 
EOP Results  

 

Strengthen and expand leadership involvement in HIV/AIDS and improve the 
policy and regulatory environment  
 
Through this objective SHARe II will strengthen and improve the overall HIV/AIDS response environment to 
enable and facilitate the scale-up of a sustained and appropriate, multi-sectoral HIV/AIDS response, 
through engagement, mobilization and equipping of leaders at all levels with the necessary skills to be 
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effective change-agents, and through strengthening and supporting the enactment, formulation, and 
implementation of appropriate HIV/AIDS-related policies and laws.  
 
Objective I: Principal Implementation Strategies 
 
SHARe II’s principal implementation strategies under Objective 1 are as follows:  
 
Actively engage and mobilize (catalyze) leadership (MPs, GRZ, Traditional, Religious, PLWA and Other 
Influential Leaders) to increase participation in HIV/AIDS activities 

 
1 Identify and assess and foster leadership commitment and capability 
2 HIV/AIDS Leadership Messages Toolkit development and roll-out 
3 Provide support for increased HIV/AIDS advocacy 
 
Strengthen the capacity of legal and policy players and entities to formulate and implement HIV-related 
laws and policies 

 
1 Strengthen the HIV-related legal environment 
2 Strengthen and improve the HIV-related policy environment 
3 Support HIV internal and external mainstreaming in the public sector 
4 Support advocacy to improve HIV legislation, policy formulation and resource allocation  
5 Capacity building for the judiciary and law enforcement to appropriately manage HIV-related cases  
 
Objective 1: Expected Results by EOP 
 
Table 1 below shows the expected SHARe II results by EOP under Objective 1. 
 
Table 1:  Expected SHARe II results under Objective 1 by 2015 
 

Objective 1: Expected SHARe II Results by 2015 
 

 Standardized HIV leadership talking-points developed and translated into five local languages 
 200 leaders trained in HIV response leadership and advocacy 
 2,000 judiciary and law enforcement officers trained in HIV-related case management 
 All public sector ministries have workplace HIV policies that mainstream gender 
 10% of the 32 identified HIV-related pieces of legislation have advanced at least two levels from baseline in 

the legislation process, and Domestic Violence bill passed 
 

 
 

Objective 2: Principal Implementation Strategies and Expected 
EOP Results  

 

Strengthen organizational and technical capacity of coordinating structures to 
sustain the HIV/AIDS response   
 
Under this objective, SHARe II will strengthen the capacities of HIV/AIDS coordinating structures in both the 
public and private sectors, selected umbrella civil society organizations and Chiefdoms to coordinate, 
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manage, and implement the national and community-level HIV/AIDS responses, through provision of 
technical assistance including supporting expansion of successful evidence-based interventions and use of 
best practices across sectors, and advising on the most efficient and effective use of resources.  
 
Objective 2: Principal Implementation Strategies 
 
SHARe II principal implementation strategies under Objective 2 are as follows:  
 
Strengthen the capacity of NAC to coordinate the national response 

 
1. Strengthen capacity of NAC to plan, manage and coordinate the national response 
2. Support the development/use of tools and guidelines for management and coordination 
3. Support the use of data and other best practices to improve program implementation at 

provincial and district levels 
 
Strengthen the capacity of PATFs, DATFs to coordinate the provincial and district level response 

 
1. Strengthen capacity of PATFs and DATFs to plan, manage and coordinate the response 

through an OCA-certification process 
2. Support the development/use of tools and guidelines for management and coordination 
3. Support the use of data and other best practices to improve program implementation at 

provincial and district levels 
 
Strengthen the capacity of selected civic society organizations (CSOs) to coordinate, manage and 
implement the national response 

 
1. Strengthen the systems (financial management; M&E; policy; planning; and 

documentation) of selected national umbrella organizations (such as NZP+, ZINGO) to 
expand HIV/AIDS programs implemented by their affiliates/members 

4. Strengthen the capacity of selected CSOs to implement HIV/AIDS programs through an 
OCA-certification process 

2.  
3. Support the use of data and other best practices to improve program implementation 
 
Objective 2: Expected Results by EOP 
 
Table 2 below shows the expected SHARe II results by EOP under Objective 2. 
 
Table 2: Expected SHARe II results under Objective 2 by 2015 
 

Objective 2: Expected SHARe II Results by 2015 
 
 75% assisted organizations demonstrate improved capacity to meet defined performance standards  
 85% individuals trained demonstrate improved capacity to meet defined performance standards  
 50% supported organizations have written and implemented referral networks M&E procedures 
 1,500 trained in HIV-related institutional capacity building 
 150 local organizations provided with HIV-related institutional capacity building 
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Objective 3:  Principal Implementation Strategies and Expected 
EOP Results  

 

Strengthen and expand HIV/AIDS workplace programs  
 
Under this objective, SHARe II will expand access to workplace programs in the public, private, and informal 
sectors, and foster linkages and referral systems with community-level partners and implementers to 
expand access to HIV prevention, care, support and treatment services for employees, dependents and 
where feasible, to defined outreach communities, to reduce HIV-related employee absenteeism and, 
ultimately contribute to increased productivity.  
 
Objective 3: Principal Implementation Strategies 
 
SHARe II principal implementation strategies under Objective 3 are as follows:  
 
Expand and replicate efforts in the private sector including small, medium and large-scale businesses, and 
the informal sector 

 
1. Support to medium and large private sector workplace programs 
2. Support to small private and informal sector workplace HIV programs 
3. Support to the tourism HIV Public-Private Partnership 
 
Expand and replicate efforts in the public sector including continued support and expansion to additional 
line ministries 

  
1. Support public sector leadership and management 
2. Support line ministry workplace HIV programs 
 
Objective 3: Expected Results by EOP 
 
Table 3 below shows the expected SHARe II results by end of project under Objective 3. 
 
Table 3: Expected SHARe II results under Objective 3 by 2015 
 

Objective 3: Expected SHARe II Results by 2015 
 

 30% of supported public and private sector workplaces and 12% of informal sector workplaces will have 
HIV policies and programs with at least one of the four of the critical components 

 10% employees exposed to workplace HIV prevention programs demonstrating a reduction in sexual risk 
behaviors after 3 years 

 68% employees had HIV testing in the last 12 months and know their HIV status 
 400,000 people reached with workplace programs with at least one of four critical components 
 8,000 individuals reached with individual or small group prevention interventions 
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Objective 4:  Principal Implementation Strategies and Expected 
EOP Results  

 

Strengthen collaboration and coordination of HIV/AIDS activities with the GRZ, 
USG-funded partners, and other stakeholders   
 
Under this objective, SHARe II will provide technical assistance to GRZ through NAC to improve 
collaboration and coordination of the HIV/AIDS response across multiple partners and stakeholders, 
including providing support for joint-planning, developing and maintaining a monitoring system that will 
track leadership, legal and policy environment strengthening, coordinating structures strengthening 
activities, and support to improve monitoring and evaluation for national HIV/AIDS activities.  
 
Objective 4: Principal Implementation Strategies 
 
SHARe II principal implementation strategies under Objective 4 are as follows:  
 
Support joint planning with and buy-in of programs of HIV implementers and stakeholders to GRZ plans and 
strategies 

 
1. Provide technical support to review the National HIV/AIDS Policy 
2. Provide technical support to HIV response coordination and technical support 
 
Facilitate the development of a common M&E framework for national HIV activities. 

   
1. Obtain consensus from stakeholders on reporting framework 
2. Provide technical support for implementation of reporting framework 
 
Establish and maintain a mechanism for tracking leadership, legal and policy environment strengthening, 
coordinating structures strengthening activities 

 
1. Develop system and/or database for tracking leadership, legal and policy activities 
2. Maintain tracking system 
 
Objective 4: Expected Results by EOP 
 
Table 4 below shows the expected SHARe II results by end of project under Objective 4. 
 
Table 4: Expected SHARe II results under Objective 4 by 2015 
 

Objective 4: Expected SHARe II Results by 2015 
 
 75% planned NAC ‘state of the HIV response’ updates held 
 A common NAC M&E framework for reporting for national HIV activities developed 
 A simple tracking system on leadership, legal and policy environment strengthening,  coordinating 

structures strengthening activities developed 
 85% workers in USG-funded bilateral programs report access to a defined menu of comprehensive health 

services, through workplace programs.   
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III. Key Project Start-up Activities Undertaken During the 
Quarter 

 

Contract Award, Planning & Budgeting  

 
The contract was signed by USAID on November 9, 2010 and by JSI on 15 November 2010. The 
obligated amount received on award is $5,950,000 and this is expected to fund the project 
through November 2011.  
 
Project bank accounts were opened in Zambia by 17 December 2010. 
 

Project Name and Branding 

 
With USAID mission agreement, JSI requested approval for the project name to be changed 
from “LEAP Zambia” per the contract to SHARe II with a new logo similar to the former SHARe 
logo. Approval for both the name and the logo was received on December 9, 2010. 
A final branding and marking plan was submitted on November 29, 2010 and this received 
USAID Contract Officer approval on December 9, 2010. 
 

Project Launch  

 
SHARe II contributed to the planning and organization of, and participated in a combined five-
project launch on 15 December 2010, together with four other new USAID projects: Compact, 
STEPS OVC, CSH, and ZISSP. The project launch was held at Bauleni Basic Primary School, in 
Bauleni Compound.  All projects had an allocated a booth and SHARe II displayed an outline of 
the new project on a pop-up banner. All SHARe II key personnel (with the exception of the M&E 
Director) and short-term hired staff were present at this Launch. 
 
The launch was attended by the US Ambassador, Ambassador Mark Corelli, representing the 
USG, while the guest of honor was the Deputy Minister - Ministry of Health, Hon Chris Kalila, 
MP, represented by the Director of Health Services Dr Victor Mukonka. Entertainment was 
provided by several performance artistes including Amayenge Ensemble, Mozegater, and 
Petersen, all trained by the SHARe II predecessor project SHARe, as HIV/AIDS ambassadors and 
advocates. VCT Health and Eye checks were some of the services provided and there was an 
excellent turnout to the event from the community.  
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SHARe II Work-Plan 

 
SHARe II key personnel, together with representatives from JSI home office, Initiatives, and local 
sub partners ZHECT, ZINGO, ZARAN and LEAD spent time together in November and early 
December reviewing the Project Description and Statement of work and preparing inputs for 
the first year Annual Workplan. The first Annual Workplan was submitted to USAID on 
December 15, 2010. 
 

Staffing and Recruitment 

 
a) Key Personnel 

All key personnel were notified about the award as soon as this was signed by JSI and reported 
for work by 17 November 2010. Currently, subject to final negotiation of terms and conditions 
of service, all key personnel have confirmed their availability to the project. All key personal 
were already in Zambia at this time except for Ms Kim Watson, the SHARe II M&E Director. Kim 
came on a short-term one-week assignment to assist with work planning and other start up 
activities in on 28 November. Kim is due to arrive in Zambia to start on the project full time on 
14 February 2010. Work permit applications are in process. 
 

b) Other local hire staff 

JSI has recruited 4 local hire staff on a temporary basis to assist with the project start up whilst 
the recruitment process is ongoing.  All job descriptions, qualifications and requirements have 
now been finalized and documented for all local hire staff.  Senior Management has determined 
it necessary to make changes to the staffing structure included in the contract proposal, and will 
follow-through with a formal request.  The strategic planning and work-planning processes, 
helped us to realize that the following two additional positions are required to manage the 
HIV/AIDS Leadership activities: 
 

1. Senior Manager - HIV/AIDS Leadership supervising the HIV/AIDS Leadership Manager 
reporting to the DCOP Leadership. 

2. HIV/AIDS Leadership Officer working under the HIV/AIDS Leadership Manager 
 
We also decided that the following position would not be very necessary and needed to be 
phased out of the organogram: 

1. Private Sector Manager reporting to the Senior Manager Workplace HIV/AIDS Programs. 
 

During the week ending 10 December 2010 the following 17 positions were advertised in the 
Post and the Times Newspapers: 

1. Senior Manager-Policy and Regulatory Environment (P&RE) 
2. Legal Manager-Policy and Regulatory Environment (P&RE) 
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3. Policy Manager-Policy and Regulatory Environment (P&RE) 
4. Senior Manager-Coordinating Structures (CS) (Initiatives)  
5. PATF/DATF Specialist - Coordinating Structures (CS) (Initiatives)  
6. Organizational Development Manager-Coordinating Structures (CS) (Initiatives) 
7. Finance Manager 

8. Project Accountant 

9. Administration Manager  

10. Administration Assistant  

11. Office Assistant (Two Positions) 

12. Monitoring and Evaluation Specialist (Two Positions)  

13. Senior Manager - Workplace Programs 

14. Public Sector Manager - Workplace Programs 

15. Private Sector Manager - Workplace Programs 

16. PLWH Manager  

17. Leadership Manager 

 
During the week ending 29 December 2010 the following further 8 positions were advertised in 
the Post and the Times Newspapers: 

 
1. Communication and Documentation Manager 

2. Gender Integration Manager 

3. Advocacy and Community Mobilization Manager 

4. Manager – HIV/AIDS Leadership 

5. HIV/AIDS Leadership Officer 

6. M&E Officer 

7. Community Outreach Officer 

8. Driver  

 
We plan to advertize the following three Initiatives Inc positions in January 2011 

 
1. Civil Society Relations Manager – Organisational Development 
2. Civil Society Relations Manager – HIV/AIDS Programming 
3. Regional Coordination Officer – Lusaka  

 
The recruitment process for all these positions, including interviews and selection, will take 
place in January 2011. 
 

Project Offices 

 
SHARe II negotiated the use of temporary office space from JSI Deliver project on Thabo Mbeki 
Road, whilst searching for office accommodation.  
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The team initiated the search for suitable offices to accommodate up to 40 desks plus a large 
meeting room in a good location with secure and adequate parking. The main real estate agents 
in Lusaka were contacted and leads from personal contacts and through word of mouth were 
followed up. Although very few offices were found to be available and suitable, offices in 
Kabulonga were selected as the best option although these are currently being renovated and 
would not be available until February 2011. Negotiations of terms and conditions of lease were 
ongoing through January. 
 

Procurement 

   
Vehicles: Specifications for the project vehicles were drafted together with a detailed request 
for quotations package. This request for quotations (RFQ) was advertised in the Post and Times 
Newspapers on the 17 December 2010. The RFQ was simultaneously sent to all known 
reputable local vehicle suppliers. All quotations were received by the 29 December. These have 
subsequently been analysed, evaluated and selections have been made. 
 
Computers and IT requirements: Specifications for the project servers, local area network 
installation, internet and telephone network were drafted and a Request For Proposals (RFP) 
package was put together. This RFP was advertised in the Post and Times Newspapers on the 20 
December 2010. Questions from interested bidders were received by the 29 December and 
these were collated, reviewed. Responses to questions were sent to all interested parties on 
Monday 10 January and all proposals subsequently received by 17 January. 
 

Sub-Partners  

 
Initiatives Inc. Subcontract 
 
A notice of award of subcontract was issued to Initiatives Inc by JSI on 22 November 2010 
pending the final terms of the sub contract including final statement of work to be agreed by 30 
January 2011. 
 
Local Sub Partners: ZHECT, ZINGO, LEAD Zambia, ZARAN 
 
JSI is waiting for documentation from USAID approving the proposed GUC to proceed. In the 
meantime negotiations have been taking place with all partners who have contributed to the 
work planning process and are working on their statements of work and detailed budgets.  JSI is 
also reviewing and drafting the best mechanism with which to award these grants. 
 
 


